Department of Environment and Natural Resources-
Forest Management Bureau

Bike, Hike, Plant 2024

22 June 2024
Pasonanca Freedom Park, Zamboanga City, Zamboanga Del Sur





Pre-event Coordination



Event plan meeting with Pasonanca Brgy. Captain Nelson Lacastesantos and Chair Tanod Mr. Richard Patrimonio.



Meeting on the event plan with the Zamboanga City LGU, PNP HPG, BFP, City Traffic Enforcement, and DENR FMB.



Initial briefing of youth organization volunteers to outline their specific roles for the event.

Pre-event Coordination



Visit to the Red Cross Office requesting ambulance and medic support.



Courtesy visit with Philippine Air Force Zamboanga requesting their support and cooperation for the BHP event.



Sit down meeting for the event plan with Zamboanga City Disaster Risk Reduction and Management Office requesting their support and cooperation for the BHP event.

Sponsor Coordination







Dry Run






Dry run held at the planting site Pasonanca.






Dry run held on May 25, 2024 at Freedom Park (Culmination area)

Route Planning



Last 7 photos: part of the old Zamboanga city district, mala Colon ng Cebu ang feels, we suggested to the Mayors Office na hilamusan ng konti hahaha

Edited 5:27 PM



Last 4 photos, along the R.T.Lim Boulevard/ i Love Zamboanga City signage, good for docu shots, pero i suggest either nasa likod ng pick up or higher ground konti para mahagip yung I Love Zamboanga sign along with the sea, kapag dumaan bikers (pwede din may step ladder or akyat bakod diskarte na ng docu peeps)



last 2 photos: crucial itong part na ito, Pasonanca Elementary School yung nasa left, pag kumanan yan yung diretso sa Freedom Park/Girl Scouts Camping Ground kung saan ang culmination. So we have to put a specific directional signage diyan sa corner na yan ng Elem.School.Note ha Please

5:43 PM

The team checked the route to get familiar with the areas, note important reminders, and finalize the map and layout.

Event Planning



Ocular inspection of the planting site and preparations checking with CENRO Zamboanga. Marking of the parts of to plant the seedling.





Installation of bike racks near the planting site.

Event Planning





Initial commset testing at Freedom Park to assess coverage and signal strength.



Drone shot for the updated floor plan layout photo.

Event Planning



Final Floor Layout for Paseo Del Mar (Starting point)

Event Planning



Final Floor Layout for Pasonanca Freedom Park (Finish point)

Layouts

















Sponsor














Event Planning


Final Floor Ride Out Route





Event Planning

Designated station of traffic enforcer and Barangay Personnel only






Event Planning


Designated station of tanod, volunteers, documentation and media team, and marshals.





Event Planning





Event Planning

INGRESS	TIME	TEAM	LOCATION
Directional Signages	10:00 PM	Erick, Cess, Kenneth, Arjay	
	12:00 AM	Mark, Tomas, Mav, Anwar Driver	
CALL TIME	2:00 AM	Yanni, Ynah, Regine, Patty, Benj, Job	**Paseo Del Mar**
		Nads, Nana, TP, Maximus, Anna, Uno	
		Erick, Cess, Kenneth, Arjay, Carlo, Meka	
	3:00 AM	PNP, BFP, Red Cross	**Route**
Distribution of snacks	3:30 AM	Ynah, Yanni, Regine	**Paseo Del Mar**
START OF PROGRAM	4:15 AM	Erick, Cess, Kenneth, Arjay, Meka	
		Mark, Benj, Tomas, Uno	
		Carlo, Mav, Anna, Patty	
		Job, Yanni, Ynah, Regine	
		Nads, Nana, TP, Maximus	
Pick Up 1	4:30 AM	Cess, Yanni, Mavie	R9, R10, R11
Taxi Totong	4:30 AM	Patty, Nana	R5
Van 2	4:50 AM	Erick, Ynah, Regine	**Freedom Park**
Van 1	5:00 AM	Anna, Host	**Freedom Park**
Pick Up 2	5:00 AM	Meka, Kenneth	R7, R8
L1, L2	5:00 AM	Motor	**Pasonanca Arko**
Pick Up 3	5:00 AM		**Pasonanca Arko**
JCI Motor 1	5:00 AM	Tomas	Mobile
JCI Motor 2	5:00 AM	Uno	
JCI Motor 3	5:00 AM	Carlo	
Army Truck 1	5:00 AM	Benj	Mobile
Army Truck 2	5:00 AM	TP, Maximus	**Pasonanca Arko**
Van 3	5:15 AM	Job, Nadz, Arjay	R3, R6
PNP Motor	5:15 AM	Mark	Mobile
ARRIVAL	5:15 AM	Erick, Ynah, Regine	**Freedom Park**
		Anna, Host	**Freedom Park**
CULMINATING PROGRAM	8:00 AM		

Ingress team call time


			CODE
Mobile	Compilation/Tech	Erick	R14
	Project Manager	Mark	R1
	SDE	Uno	R2
	Tech/BTS/Spotter	Arjay	R6,R3
	Tech/BTS/Print	Carlo	R4
	Marshall Supervisor, Youth Org	Patty	R5
	Script/Host,Talent	Anna	R13
	LGU Liaison, Brgy	Tomas	R15
	Food	Ynah	R18
	Compilation/Suppliers	Benj	R16
Stations	Parking	Meka	R7
	Final Stage	Kenneth	R8
	Planting/Arc Marshall	Cess	R9
	Planting Marshall	Mav	R10
	Planting Marshall	Ian	R11
	Planting Marshall	Nads	R
	Traffic	Nana	R
	VIP Stage/Sponsors Liaison	Regine	R12
	Start Stage	TP, Maximus	R17

Team coding and role


VEHICLE	NAME
Van 1	Anna, Host
Van 2	Erick, Ynah, Regine
Van 3	Job, Nadz, Arjay
Pick Up 1	Cess, Yanni, Mavie
Pick Up 2	Meka, Kenneth
L1, L2	Motor
Pick Up 3	
PNP Motor	Mark
JCI Motor 1	Tomas
JCI Motor 2	Uno
JCI Motor 3	Carlo
Taxi Totong	Patty, Nana
Army Truck 1	Benj
Army Truck 2	TP, Maximus

Vehicle allocation

Physical Collaterals



Bike tags



Folder



Plant labels



Traffic signals

Banners







33x Directional signages







Event banners







Sponsor’s banners

Starting point












Before the ride out, a brief program was held at Paseo del Mar, the starting point of the event.

Ride out









Ride out













Presence of PNP, ZCRMMD, RedCross, Traffic management, and Zamboanga Task Force during the ride out proper.





Planting site at Pasonanca.





After the tree planting, a culmination program followed with speeches and a raffle.

Same-day Edit

https://drive.google.com/file/d/10tZ5iWbGldgS8AXVj7mH-8VKgFdjCZ1A/view

Reel

https://drive.google.com/file/d/10tZ5iWbGldgS8AXVj7mH-8VKgFdjCZ1A/view

Full Event Highlight



https://drive.google.com/file/d/10tZ5iWbGldgS8AXVj7mH-8VKgFdjCZ1A/view